






A SINGLE SYSTEM TO STREAMLINE YOUR PROJECT-BASED OPERATION



ABOUT CORECON TECHNOLOGIES, INC.

- Founded in 1999:
 - Version 1 – 3 | 1999 – 2005: Windows Based
 - Version 4 – 8 | 2005 – Today: Cloud Based
- Customers in 15 Countries
- Construction Software Focus: Estimating, Project Management, Job Cost Control, Scheduling and Collaboration
- Ideal Customers: Commercial GCs, Commercial Subs, Custom Home Builders, Design-Build and Engineering Firms

CORECON'S SOFTWARE SUITE BENEFITS

- One Platform to Manage Project Operations
- Access the software from any device – at any time, from anywhere
- Know exactly where you stand with every job so you can make quick and informed decisions instead of trying to remember thousands of details in your head!
- Maximize Project Profitability using Corecon's comprehensive Job Costing Features
- Integration options are available for popular accounting and ERP systems eliminating duplicate data entry and maintain consistency across the organization

A Platform Built for Collaboration & Mobility

Internal Users (Employees)

Corecon



Browser-Based
Desktop/Laptops/Tablet

Corecon Mobile
Android App



Google Android OS
Phones / Tablets

Corecon Mobile
iOS App



Apple iOS
iPhone / iPad

CoreconLink
Utilities



Intuit QuickBooks, Sage 50
Canada, Xero



Corecon Platform

TeamLink Portal



Cloud-Based
Desktops/Laptops/Tablets

External Project Team Members (Customers, Vendors, Architects)

Features for Tracking Job Opportunities

Contact Management <ul style="list-style-type: none">▪ Companies<ul style="list-style-type: none">▪ Contacts▪ Classifications▪ Bidder List Controls▪ Insurance Tracking▪ License Tracking	Leads <ul style="list-style-type: none">▪ Project Leads▪ Lead Directory▪ Track Lead Stages<ul style="list-style-type: none">▪ Bidding▪ Bid Submitted▪ Award▪ Not-Award▪ Lead Analytics	Drawings, Specs & Invitation To Bid <ul style="list-style-type: none">▪ Drawings▪ Specifications▪ Invitation To Bid<ul style="list-style-type: none">▪ Bid Captain▪ Bidders List▪ Email Options▪ Vendor Status Analytics	Cost Databases <ul style="list-style-type: none">▪ Cost Database<ul style="list-style-type: none">▪ Labor Items▪ Equipment▪ Crews▪ Material & Work Items▪ Work Assemblies▪ Formulas▪ RS Means Cost Databases (Add-on)	Estimating <ul style="list-style-type: none">▪ Estimates<ul style="list-style-type: none">▪ WBS (sections)▪ Cost Line Items▪ Markups▪ Proposal Inclusions, Excl., Clarifications▪ RFP Packages<ul style="list-style-type: none">▪ Vendors▪ Tagged Est. Items▪ Bid Analysis▪ Proposal Reports
	Correspondence <ul style="list-style-type: none">▪ Journals▪ RFIs▪ Submittals▪ Transmittals	Documentation <ul style="list-style-type: none">▪ Photos & Renderings	Quality Control (QC) <ul style="list-style-type: none">▪ Checklists	

Features For Managing Awarded Projects

Contact Management <ul style="list-style-type: none">Companies<ul style="list-style-type: none">ContactsClassificationsBidder List ControlsInsurance TrackingLicense Tracking	Project <ul style="list-style-type: none">ProjectsProject Directory	Drawings & Specs <ul style="list-style-type: none">DrawingsSpecifications	Contract Admin <ul style="list-style-type: none">Setup WizardsCost CodesPrime/Client ContractsChange Proposal Request (CPR)Change Order (CO)Prime Invoicing	Procurement <ul style="list-style-type: none">Anticipated CostsRFP PackagesPOsBillsSubcontractsSub Change OrdersSub Invoicing	Time & Expenses <ul style="list-style-type: none">Employee ManagementLabor TimecardsMisc. ExpensesEquipment TrackingEqp. Timecards
	Correspondence <ul style="list-style-type: none">IssuesJournalsRFIsSubmittalsTransmittals	Documentation <ul style="list-style-type: none">Project PhotosDaily LogsMeetingsWork Orders	Quality Control (QC) & Safety <ul style="list-style-type: none">ChecklistsComply NoticesPermitsPunchlist ItemsTest / InspectionSafety IncidentsSafety MeetingsSite Hazard Assessments	Calendars & Scheduling <ul style="list-style-type: none">Project CalendarsGeneral To DosProject To DosSchedules<ul style="list-style-type: none">Gantt ChartResource ViewMS Excel & Project Import OptionsTask Reminders	

Construction & Engineering Firm Departments

Estimating

Corecon:

- Document Leads (Opportunities)
- Upload Drawings and Specs
- Invite Subs & Suppliers To Bid (ITB)
- Prepare Estimate(s)
- Prepare RFP Packages
- Track Lead Status using Stages
- Lead Analytics (ex. Won/Loss)

Project Mgmt & Field Staff

Corecon & Mobile Apps:

- Contract Administration
- Procurement
- Timecards & Misc. Expenses
- Project Financial Analytics
- Correspondence
- Documentation
- QC & Safety
- Scheduling

Accounting

Corecon:

- Contract Administration
- Procurement
- HR, Timecards & Misc. Expenses
- Project Financial Analytics

CoreconLink:


- Sync Customers, Vendors, Employees
- Export Corecon Project Transactions
- Import Payment Status Information

Accounting System:

- Payroll
- Payments
- Deposits
- Reconciliations
- Corporate Financial Reporting


Corecon - Lead Tracking

- Categorize Leads any way you want so it fits your process, for example:
 - Lead Source: Referral, Bid Invite, Advertisement
 - Structure: Custom Home, School, Medical Facility, Retail Facility
- Gain better insights into job opportunities by easily setting the status of each Lead using Stages, for example:
 - Bidding
 - Bid Submitted
 - Award
 - Not Award
- Upon award, quickly move lead information to projects with a click of a button.
 - Drawings, Specs
 - Estimates
 - RFP Packages
 - Correspondence




Corecon - Estimating

- True Team Based Estimating: Multiple estimators can work on the same estimate at the same time.
- Create multiple estimates per Lead or Project: Base Bid, Rev 1, Rev 2
- Organize Estimates up to 4 tiers using Work Breakdown Structures (WBS)
- Add Items on the fly, from your own Cost Database, or an industry standard source such as RS Means
- Document Inclusions or Exclusions by WBS section
- Add Markups at 3 Levels: Line Item, Section, or Entire Estimate
- Integrated RFP Packages
 - Send Bid Invites to Vendors via Email
 - Allow Vendors to Submit Pricing Online via Corecon's TeamLink Portal
 - Compare vendor pricing side-by-side using the Bid Analysis feature
 - Update estimate line item pricing with Awarded Vendor's pricing
- Generate Estimate Proposals with one click



Corecon - Contract Administration

- Built-in Wizards to setup Job Cost Codes, Client/Prime Contract, and Budgets using a Corecon Estimate, spreadsheet, or from master cost codes
- Track multiple Prime Contract per Project (ex. Design/Build, Bldg. 1 & 2)
- Contract types supported: Fixed Lump Sum, Cost Plus and Unit Price
- Budgets: Contract Amount, Internal Cost Budgets, Labor Hours and Equipment Hours
- Comprehensive Change Management: Change Proposal Request (CPR) and Change Order (CO)
- Pending, Approved and Not Approved Status Options for all Contract Admin features
- Percent Complete Style Invoicing with Retention or Holdback Tracking (ex. AIA Style)
- Export Prime Invoices to an Accounting or ERP system using a CoreconLink Utility



Corecon - Procurement

Integrate Estimating with Procurement!

Corecon's Procurement Wizard can copy Estimate items and RFP Packages to POs and/or Subcontracts saving time by eliminating duplicate data entry and minimizing mistakes.


Separate Processes for Suppliers and Subs:

There are different requirements when it comes to purchasing materials from suppliers versus obtaining services from subs -- this is why there are separate features for each:

- PO & Bill
- Subcontract, SCO & Sub Invoices
 - Contract Types: Fixed Lump Sum, Cost Plus, and Unit Price
 - AIA Style Progress Invoicing

Export Bills and Sub Invoices to your Accounting System:

Corecon has tight integration with many popular accounting and ERP systems eliminating duplicate data entry.



Corecon - Time Tracking

For companies that self-perform work, tracking employee labor and/or equipment on a daily or weekly basis is crucial for keeping projects in line with budgets. Unlike many time-tracking systems, Corecon is specifically designed to address the demands of the engineering and construction industry.

Highlights:

- Import, export, and sync employees via CoreconLink utilities
- Default and project-specific cost and bill rates
- Daily and weekly data entry forms for employees and crews including Clock In/Out options
- Pending, approved and not approved transaction status
- Billable status for invoicing cost plus projects
- Labor and Equipment Analysis Dashboards that calculate future savings or cost overruns
- Export options to CSV, Excel and via CoreconLink

The image displays the Corecon web application interface for time tracking, showing two main screens: 'Add Crew Timecard - Step 2' and 'Add Individual Employee Timecards'.

Add Crew Timecard - Step 2

Date: 03-Feb-2020 **Copy entry for next:** days

Crew Leader: Norman Wendt

Project: 2020-Sutter: Sutter Technologies - Lab Renovation

Prime Contract: 001: All Scopes of Work

Change Order: No Selection

Work Order: No Selection

Create Equipment Timecard: ☐

Create Daily Log: ☒

Entry 1

Job Cost Code: 03300

Timecard Comments:

Crew Employees

Labor Code: No Selection

Workers Compensation Codes: No Selection

Payroll Item: 1.0 ST

Hours:

Employee	Hours
X Norman Wendt	4
X George Egger	4
X Jack Redmond	4
X John Frederick	4
Total	16

Add Employees

Daily Log Activities

Add Individual Employee Timecards

Date: 07-Feb-2020 **Copy entry for next:** days

Company: Towers General Contracting

Employee: Steve R. Bradshaw

Project # (Change): 2020 Sutter - Sutter Residence - 2 Story Custom Home - 3000 SF - Stucco Facade

Time & Expenses: Labor Timecards List

Entry 1

Project: 2020 Sutter

Prime Contract: 001

CO: Select Change Order

WD: Select Work Order

Labor Code: Select Labor Code

Payroll Item: 1.0 ST

Workmen Comp. Code: Select Workmen Comp Code

Job Cost Code: 01050

Billable Status: Billable

Hours: 9

Mileage: 0

Comments:

Entry 2

Project: 2020 Sutter

Prime Contract: 001

CO: Select Change Order

WD: Select Work Order

Labor Code: Select Labor Code

Payroll Item: 1.5 OT

Workmen Comp. Code: Select Workmen Comp Code

Job Cost Code: 01050

Billable Status: Select Billable Status

Hours: 1

Mileage: 0

Comments:

Entry 3

Project: Select Project

Prime Contract: Select Prime Contract

CO: Select Change Order

WD: Select Work Order

Labor Code: Select Labor Code

Payroll Item: No Selection

Workmen Comp. Code: Select Workmen Comp Code

Job Cost Code: Select Job Cost Code

Billable Status: Select Billable Status

Hours: 0.00

Mileage: 0.00

Comments:

Labor Timecard Summary

View: Labor Timecard Summary - Employee Date

Search:

Export to Excel

Name	03-Feb-2020 Monday	04-Feb-2020 Tuesday	05-Feb-2020 Wednesday	06-Feb-2020 Thursday	07-Feb-2020 Friday	08-Feb-2020 Saturday	09-Feb-2020 Sunday	Total
Steve R. Bradshaw	9	9	9	9	0	0	0	36
Total No. of Rows: 1								

Add & New **Add & Clear**

Corecon Mobile Home

My Records **Clock In / Out**

My Time **My Crew**

Crew Leader: Ben L. Schulz

Crew Employees

- David Kostecki
- Gordon Hill
- Judy Doyle
- Justin Toledo

Add Employee

Crew Equipment

- 01559-100-1800 : Mixing Machine, 6 C.F.
- 01559-200-0060 : Drill Rig

Home **Leads** **Projects** **Search** **Settings**

Corecon - Financial Transaction Approvals

- All Contract Admin, Procurement, and Time Tracking features have status options such as Draft, Pending, Approved, and Not Approved. This is not available in many popular accounting systems and provides your staff more control when it comes to project financials.
- Enterprise grade workflow functionality is included in the solution where rules can be established based on transaction type (ex. POs, Subcontracts, Changes, Invoices) and value (ex. > \$50K). When enabled, alerts will be automatically sent via email to approvers so transactions can be reviewed in a timely manner.

The screenshot displays the Corecon Technologies interface for configuring a Workflow Rule. The left sidebar contains navigation links: Home, Company Settings, Templates & Reports, Lists, Feature Settings, Workflow, Contract Admin & Procurement, Time & Expenses, and TeamLink Portal. The main content area is titled "Contracts & Procurements Workflow Settings" and "Workflow Rule".

Step3 - Action

Approver 1: John L. Tower (Remove)
AND Approver 2: PM Contact of Project (Remove) Sequential
Add Approver

Number of days by which transaction has to be approved after creation? 2

Previous Save

75% completed

Your work flow have not saved. Please click the save button.

Flow Chart

```
graph TD
    Start([Start]) --> Procurement([Procurement])
    Procurement --> SCO([Subcontract ,Subcontract Change Order (SCO)])
    SCO --> Decision1{Total > 50000}
    Decision1 -- "No Action Required" --> End([End])
    Decision1 -- "Required action" --> ApprovedBy{Approved by}
    ApprovedBy --> JohnLTower{John L. Tower}
    JohnLTower -- Yes --> PMSContact{PM Contact of Project}
    JohnLTower -- No --> NotApproved([Not approved])
    PMSContact -- Yes --> Approved([Approved])
    PMSContact -- No --> NotApproved
```

Corecon - Project Financial Analytics

Budget tracking or job cost control is a key component for optimal project management, as well as one of the main reasons construction businesses look for new systems. If you feel your software falls short when it comes to handling subcontracts, change orders, progress invoices or budget tracking, then it's time to access the premium resources Corecon brings to the table!

- Corecon helps avoid cost overruns and production issues by tracking all financial data by project, contract, change order, job cost code, and resource type (ex. M, L, E, S, O).
- Dynamic Executive Dashboards are available to quickly summarize and compare estimated and actual numbers for cost, labor and equipment hours.
- One-click snapshot of profitability across all jobs in progress with drill-down capability for further inspection.

The screenshot displays the Corecon Project Analytics dashboard. At the top, the header includes the Corecon logo, search and navigation icons, and the user profile 'Tower General Contracting'. The main section is titled 'Project Analytics' and contains a filter area for 'Select Projects / Prime Contracts For the Dashboard'. The selected project is '2020-Sutter: Sutter Residence - 2 Story Custom Home - 3000 SF - Stucco Facade'. Below this, there are fields for 'Transaction Dates' (All Date Range, Start, End) and an 'Apply' button. To the right, 'Other Settings' include checkboxes for 'Include Tax', 'Prime Inv - Gross Totals**', 'Sub Inv - Gross Totals**', and 'Timecards - Use Bill Rates'. A note states: '** Include Tax will be ignored. Total will not include retainage calculations.' The dashboard is organized into a grid of nine categories, each with a list of links and a small bar chart icon: 1. Overview: Summary Overview, Detailed Overview. 2. Contract vs Cost: Contract, Billing and Cost Overview, Contract Amount vs Committed Cost, WIP Analysis. 3. Billings and Cash Flow: Billings vs Cost To Date, Billings vs Cost To Date by Fiscal Year. 4. Est. vs Committed Cost: Est. Cost vs Committed By Transaction Type, Est. Cost vs Committed By Resource Type. 5. Est. vs Cost To Date: Est. Cost vs Cost To Date By Transaction Type, Est. Cost vs Cost To Date By Resource Type. 6. Est. vs Committed vs Cost To Date: Overall Cost Analysis, Change Order Cost Analysis, Cost To Complete Analysis, Percent Complete Analysis. 7. Vendor Overview: Vendor Analysis, Vendor Details by JCC Analysis. 8. Labor and Equipment Timecards: Projected Labor Hr and Cost Analysis, Labor Productivity using Daily Log Quantities, Projected Equipment Hr and Cost Analysis, Equipment Productivity using Daily Log Quantities. 9. Other: CM Dashboard, Historical Analysis, Custom Dashboards, Export Financial Transactions to MS Excel.

Corecon - Drawing and Specs Management

Organization and communication is key to successful project management and execution especially when it comes to tracking Drawing and Specification revisions.

Key Benefits:

- Provide one source of truth when it comes to drawings and specs for internal and external team members.
- Use Corecon's built-in document viewer and advanced markup tool to highlight areas of interest and add notes. Document viewer supports up to 50 file formats (ex. Images, CAD, PDF) and is available from within Corecon, Mobile Apps, and TeamLink Portal. Thus, team members do not need to download additional applications to collaborate on these types of project documents.

The screenshot displays the Corecon web application interface. On the left, a sidebar shows the 'Corecon technologies' logo and navigation links. The main content area is titled 'Drawing Profile' and displays the following information:

- Arch-Rev 0 : Architectural Set - Rev 0**
- Project:** 2020-FNG : FNG Manufacturing - Warehouse Retrofit - 5000 SF
- Release Date:** 05-Feb-2020
- Previous Versions:** 0

Below the profile, there is a 'Linked Files' section with a table listing documents. The table has columns for Document Name, Document Description, Modified Date, Size, Uploaded By, and Show In Portal. A 'Download All' button is located below the table.

Document Name	Document Description	Modified Date	Size	Uploaded By	Show In Portal	
Download	View	Arch_Rev0_2020.Jan06.pdf	05-Feb-2020	3172.32 KB	Norman Wendt	<input checked="" type="checkbox"/>

At the bottom of the table, there is a 'Download All' button.

On the right side of the interface, a large drawing viewer displays a detailed architectural floor plan. The drawing includes various rooms, corridors, and structural elements. A red rectangular area is highlighted on the drawing, and a green rectangular area is also visible. The viewer includes a toolbar with various tools and a zoom level of 115%.

Corecon - Correspondence & Documentation

- Corecon offers a comprehensive set of features for Project Correspondence and Documentation which will improve communication and coordination. Being cloud-based, project teams will be able to keep track of this information in one central location which will provide greater access for field staff, executives and external team members via the TeamLink Portal.
- Corecon's Calendar and Alerts features provide tools to track time sensitive information and communicate to staff when items are overdue or have been responded to by outside team members.

The screenshot displays the Corecon web application interface for the project "2020-Silicon : Silicon Technologies - Lab Retrofit". The interface is divided into two main sections: Documentation and Correspondence.

Documentation Module:

- Documentation Prerequisites:** A section for managing project prerequisites.
- Project Directory:** A list of project-related items.
- Stats:** A table showing the total and new items in the last 7 days.

	Total	New in Last 7 Days
Project Photos	7	0
Daily Logs	12	0
Meetings	14	0
Work Orders	5	0

Correspondence Module:

- Correspondence Prerequisites:** A section for managing correspondence prerequisites.
- Related Functions:** A list of related functions including "Correspondence Calendar", "External Team Members - View Correspondence Module Follow-up Items", and "External Team Members - Email Open Items".
- Stats:** A table showing the total, closed, and open items, along with response counts.

	Total	Closed	Open	Responses in last 7 Days	Responses Due in > 7 Days	Responses Due in 7 Days	Responses Overdue
Issues	5	1	4	0	0	0	4
Journals	24	1	23	0	0	0	13
RFIs	16	4	12	0	0	0	5
Submittals	30	2	28	0	0	0	10
Transmittals	4	--	--	--	--	--	--

Status Summary:

- A visual summary of the status of items, showing a bar chart for each category (Issues, Journals, RFIs, Submittals) with a green bar for "Responses in last 7 Days" and a red bar for "Responses Overdue".

Corecon - Quality Control (QC) and Safety

Sacrificing quality or safety of construction personnel is not an option. Corecon's Quality Control (QC) and Safety features prevent mistakes, improve installation times and reduce risk, allowing your firm to grow while maintaining profitability.

QC Highlights:

- Create Checklist Templates to ensure quality at every phase (i.e. footings, framing, electrical)
- Send Comply Notices to subcontractors for non-performance issues or potential work disruptions
- Document Inspections and Punchlist Items and distribute them via email to assigned parties

Safety Highlights:

- If a Safety Incident occurs, keep track of all the necessary information per government agency requirements such as OSHA.
- Site Superintendents can quickly document Safety Meetings held on the jobsite and who attended.
- Complete Site Hazard Assessments at any time

The screenshot displays the Corecon Quality Control (QC) and Safety interface. The top navigation bar includes the Corecon logo, search, and user profile icons. The main header shows the project name '2020-Silicon' and the user 'Tower General Contracting'.

The interface is divided into two main sections: 'QC Stats' and 'Safety Stats'. The 'QC Stats' section shows a total of 93 items, with a breakdown of 2 Checklist items, 153 Checklist items, 9 Comply Notice items, 8 Permits items, 16 Punchlist items, and 5 Test / Inspections items. The 'Safety Stats' section shows a total of 13 items, with a breakdown of 6 Site Hazard Assessments, 13 Applicable Site Hazard Items, 6 Safety Incidents, 9 Safety Meetings, and 4 Meeting Agenda Items.

The 'Checklist Details' section for 'Framing' shows a status summary: '# of Items Checked: 5, # of Items Unchecked: 134, Overdue Items: 5'. The 'Checklist Items' table lists 8 items, each with a checkbox, section, order number, description, responsible company, responsible contact, due date, checked date, checked status, and an action button.


Section	Order #	Description	Responsible Company	Responsible Contact	Due Date	Checked Date	Checked	Action
01	1	Stand in steel and check elevation with plans	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	2	Check rear and side elevations with plans	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	3	Front porch frames per plan, i.e. Covered, beams, posts, etc.	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	4	Front door is correct, i.e. transom, side lights, etc.	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	5	Window and exterior door placement correct	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	6	Stack windows line up	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	7	Foyer window and front door line up	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete
01	8	Wall sheathing nailed per specs	Tower General Contracting	Bill Fredrickson	24-Jan-2020	23-Jan-2020	✓	Delete

The 'Linked Files' section shows a storage status of 9127.41 MB and a 'Drop files here' button. Below the storage status, there is a table with columns for Document Name, Document Description, Modified Date, Size, Uploaded By, and Show In Portal. The table currently shows 'No record found.'

Corecon - Scheduling

Many firms find themselves unequipped to implement and utilize scheduling solutions after they pass the proposal phase of a project. Whether due to field staff communication gaps or ease-of-use issues, the end result is a missed opportunity for productivity. Corecon's scheduling features make the process simple, encouraging staff to stay engaged and allowing you to keep close tabs on your timelines.

- Distributed project teams can effectively develop, manage and collaborate on their project tasks from any location using a browser or mobile device.
- Tasks can be assigned to vendors, employees, and equipment resources. Email task notifications to employees and vendors directly from the schedule.
- Tools are available to import a Task List from Microsoft Excel or Microsoft Project.






New Corecon Mobile Apps (Released June 2020)

New Mobile Apps for Android and iOS devices are free to all subscribers but are especially geared for field staff that are on the go. Information entered in the Mobile Apps will immediately appear in Corecon. Thus, access to real time data is just a click away.

New Release Highlights:

- Completely rebuilt using the latest mobile technologies.
- New biometric options (ie. finger and facial recognition) to login to App.
- Separate Read and Edit forms to avoid data entry mistakes.
- Streamlined data entry process for all features.
- New Clock In/Clock Out feature with Geotagging for Employees and Crews
- Email options for features such as Journals and RFIs including templates to standardize messaging.
- Additional QC and Safety features such as Permits, Safety Incidents and Site Hazard Assessments.



Integration with Accounting Systems

CoreconLink Utilities integrate Corecon with accounting systems such as Intuit QuickBooks, Sage 50 Canada, SAP Business One or Xero. All project financials entered in Corecon, whether accounts payable, accounts receivable or timecards, can be sent to the accounting with a click of a button, eliminating duplicate data entry and maintaining company-wide consistency.

Supported Accounting Systems:

- Intuit QuickBooks Pro, Premier, Enterprise (US, Canada, UK)
- Intuit QuickBooks Online (US, International)
- Sage 50 (Canada)
- Xero (Global)
- More to come in 2020 Q4!



Maintenance & Support Services

Continuous Innovation & Monitoring



- Corecon manages all updates and upgrades so there are no patches for customers to download or install.
- Corecon also manages availability, so there's no need for customers to add hardware, software or bandwidth as the user base grows.
- 24/7/365 system monitoring
- Nightly backups including weekends

Knowledge Transfer



- Comprehensive online help system including implementation guides and business process diagrams
- Self-service training videos
- Free live weekly webinars
- User group
- Onsite and online consulting services (fee based)

Corecon's Infrastructure Provider & Security

Category	Details
Infrastructure Provider	Rackspace.com (https://www.rackspace.com/en-us/about)
Data Center Location	Chicago, IL United States (https://www.rackspace.com/about/datacenters)
Data Center Certifications	<ul style="list-style-type: none">▪ PCI Compliance▪ ISO 14001▪ Soc3▪ ISO/IEC 27001
Server Monitoring	24/7/365
Service Level Agreement	99.9% Uptime Guarantee
Backups	Nightly including weekends
Security Measures	<ul style="list-style-type: none">▪ Firewall policy to allow selective access to traffic the web servers.▪ Monitoring in place to prevent DDoS and other attacks.▪ Database servers cannot be accessed from the Internet.▪ HTTPS - 256 Bit Encryption

Contact Us



5912 Bolsa Ave, Suite 109
Huntington Beach, CA 92649

Tel # (866) 258-6698

Tel # (714) 895-7222

Fax # (714) 895-7022



Email: sales@corecon.com



[LinkedIn](#)



[Twitter](#)